FORM DPW.CtA 205 STATE OF HAWAII
Department of Accounting and General Services

Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF March 2044 ~

Date: March 31, 2014 <

CONTRACTOR: RMY Construction, Inc. ~

ADDRESS: 815 Waimanu Street 7 Contract No. 59574 [ h/].

City, State ZIP; Honolulu, Hawaii 96813 DAGS Job No. 12-20-2613 -~

PROJECT TITLE: Waimano Ridggz,Site Water System Improvements <~
CONTRACT

[ ] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 4,037,847.00 < |puE MONTHLY; v PROJECT SCHECULE
{ W] DAILY REPORTS [ ‘fpavnau. AFFIDAVIT
MONTHLY ESTIMATE CHECKLIST | T CT NUMBER
| PROJECT NAME AND LOCATION ALL SIGNATURES

] AS NEED - WASTE REDUCTION PEDGRE5$ REPORT

CHANGE ORDERS
Total _$ 1,348,801.00 7
Adjusted Contract Amount $ 5,386,648.00 7
WORK ACCOMPLISHED Basic Contract Change Order Total
TIXEEUNER qe k% 1 2B TR e~ 4437 317 00
Completed to Date 90.42% - $ 3,651,038.00 $6-49% $ 4207474 $ 4-044-544—99—@
Retained REDUCED [ ] $  223,405.00 ©
Amount Subject to Payment $ 3,427,633.00 - : B
Payments to Date $ 3,427,633.00 - $ 1,099,079.00 -~ $ 4,526712.00
T TEL R o 22 142 00
Payments Now Due $ - $ 43282800~ |$ l ,132-33.0&@
Payment No. FINAL[ ] 13
ernarks: For pro| alrea cepled andior = .
[ ] Project Acceptance Date r;’““"""“:'““‘::;““‘l‘:“d““'bm:t:;“‘;m“ﬁm‘:?““"’"’q/_b “’Q
a preferred con (o] ave supm all apprentices. a
___L_1Project Completion Date mm; A . c:p l‘. p +:pruva
vshmew 2 Ui
* Fev*’-(ﬁ-‘c—c_-q W/JM ou o4/ 08 E—OH'.
APR
Date:
RMY Construction, Inc.
- APR Namo of Cateace
ry F@.y 7 nme:w:hum \j‘. Date:
( wle APR 8 20M4
K)w 7 tl/[// Y
5. Appfowd Branch Chief or Ditirict Engineer Date: Bysiqnyélﬁﬁe: Data ™
The Publc drninistralor certifes thal change orders have been issued and the work performed.
2:_ APR -8 2014

Slate Publie Works Adminstrator Date



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: March 2014

CONTRACTOR: RMY Construction, Inc. Contract No.: §9574
PROJECT TITLE: Waimano Ridge Site Water System Improvements DAGS Job No.: 12-20-2613
(] —
‘I.‘I'JJ CONTRACT
0 LICEN BASH NT T| COMPL. AMOUNT
O |PRIME CONTRACTOR _ |TRADE NO. AMOUNT| TO DATE RETAINED
RMY Construction, Inc, General Contractor AC-17332 $2.831,347| $2.802,088] 98 87% [ $180,050|A «
RENNEEEENEENFENUNENEEEEEEN IllIIIIIIIII-IIIIIIIIIIlIllIlllIl-lIlIllIIIIIIIIIIIIIlll'lIIIIIIIIIIlllllllll.llll'lIIIII IEEEEGSMNsEEEEEE]
f=18120
CONTRACT
LICENSE BASIC SUB-.CONTRACT| COMPL. %] RETN AMOUNT,
| |SUBCONTRACTOR TRADE NO. AMOUNT| TODATE| CMPL] — %| RETAINED
Road Builders Corporation AC pavement/cold planing |AC-14126 $320,350] $288,350| B7.85% 5% $14,467,
Pacific Preferred Contractors  |Pavement markings C-12140 $7,000 $7.000] 100.00% 5% $350
Winchester's Chigrination, Inc. |Chlorination C-13025 $4.500 $4,500| 100.00% 5% $225
D.Y. Mikami Construction, inc. |Guardrails, signs and fence |AC-8718 $51,650 0.00% 5% $0
Tokunaga Masonry, Inc. CRM/concrete work ABC-27923 $70,000 $70,000]| 100.00% 5% $3,500
Island Landscaping. inc. Tree relocation/grassing C-8852 558,800 $40,000] &7 92% 5% $2,000
HS! Mechanical, Inc. Ductwork/HVAC/mech work|ABC-7338 $51,000 0.00% 5% 30
Paul's Electrical Contracting  |Electrical work ABC-28840 $322,770] $304,850| 94.45% 5% $15,242
Akira Yamamaoto Painting, inc. |Painting/coatings C-04970 $53,307 $20,307| 54.98% 5% $1,465
Quality General CMU work ABC-13362 581,340 $48,270] 59.34% 5% $2,413
KWL Services, Inc. Metal fabrication/railings C12677 $26,000| 0.00% 5% $0
Statewide General Contracting | Acoustic insulation/panels |BC-25438 $40,000 0.00% 5% $0
Beachside Roofing Fluid applied roofing BC-22075 $110,683 $55,693] 5031% 5% $2,784
#DIVIO! 10% $0
#DIVI0l 10% L1 |
#oiviol | 1o% s0]
#DIVIDY 10% $0
#DIV/O! 10% $0
Total Retained from Subs $1,206,500] $848,970 $42,448(8
T EEREEmEREREEEEEEEERANE SN SENAE oS

[__|BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $223,405| -

| certify that the above retentions are correct for this request,

Checked/Verified by:

RMY Construction, Inc.
Name of Contractor

7 o e

By Signature L__/ Date 7

NOTE
Columnar totals shall be equal in dollar value to that on the
Monthly Estimate Sheet




DPW-CIA 7/08

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

For the Month of: March 2014

CONTRACTOR: RMY Construction, Inc. Contract No.: 59574
PROJECT TITLE: Waimano Ridge Site Water System Improvements DAGS Job No.: 12-20-2613
fa! CHANGE]
@ ORDER
O LICENSE HAN RDER MPL. %! RETN AMOUNT)
O |PRIME CONTRACT TRADE |& AMOUNT| ToDATE|] cMmPLl %] R ED
RMY Construction, Inc. General Contractor AC-17332 $1,293,855| 3+-283:604| 8521% 5% $54-480
&1,272409 A8 345, #6320 Q
IIIIIIIIIIIIIIIIIIIIII‘.!IIIIIIIIIIIIIIIIIIIIII IR NN NS IS NN S EN SN SN N SN NN NNNE I FENENEENEEI ENRMANEE lIlllll\:::::::::::::::
DER
LICENSE CHANGE ORDER SUB| COMPL. %) RETN AM T
| _§QBQQNTRAQTQR TRADE NQ. AM T| TO DATE QMF’LL § RET_AINEQ
Road Builders Corporation  JAC pavement/cold plane |AC-14126 FDIVI0! 10% $0
Pacific Preferred Contractors [Pavement markings C-12140 #DIVIO! 10% $0
Winchestar's Chlorination Chlerination C-13025 #DIVI0! 10% $0
D.Y. Mikami Construction Guardrails, signs &fence |AC-9719 #DIVI0! 10% $0
Tokunaga Masonry, Inc. CRM/concrete wark ABC-27923 #DIV/O! 10% $0
Island Landscaping, Inc. Trea relocation/grassing |C-8952 #DIVION 10% $0
HSI Mechanical, Inc. Ductwork/HVAC/Mech Wr{ABC-7338 #DIvI 10% $0
Paul's Elecirical Contracting |Electrical work ABC-26840 $13,870 513,670]| 100.00% 10% 51,387
Akira Yamamoto Painting Painting/coatings C-04970 #DIV/IO! 10% 50
Quality General CMU/concrete work ABC-13382 #DIVio! 10% $0
KWL Services, Inc. Metal fabrication/railings  |C-12677 #DIVI0! 10% $0|
Statewide General Contract |Acoustic insulation/panels [BC-25436 #DIviol 10% $0
Beachside Roofing Fluid applied roofing BC-22075 #DIVIO| 10% $0
Associated Stael Workers  |Reinforcing steel C-225 #DIv/0! 10% $0
|Pacific Industrial Pipe Pipe Fusion £2,260 0.00%] 10% $0
Systerns Integration Group $36,796 0.00% 10% 50
#DIVID! 10% $0
#CIvio| 10% $0
Total Retained from Subs $54,848]  $13.870] $1,387|B <

LICHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

RMY Construction, Inc.

Name of Contractor

By Slgnaluré [ 7

NOTE:

Columnar tofals shall be equal in dollar value to that on

the Monthly Estimate Sheet

/i

Checked/Verified by-

(o

Initial - Project tnspectagor Enginger



DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

PAYMENT NO.: 13

BILLING MONTH: March-14

STATE OF HAWAII

DIVISION OF PUBLIC WORKS
Monthly Payment Siip

PROJECT TITLE: WAIMANO RIDGE - SITE WATER SYSTEM IMPROVEMENTS

DAGS JOB NO.: 1 2-20-2613

CONTRACTOR: RMY CONSTRUCTION INC

VENDOR CODE: 20878700

CONTRACT NO.: 59574

Original Contract Payment Suffix: 1, 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
Totals:
Change Order Payment Suffix: 3,4, 5
Suffix Eund Symbol Amount Earned Retainage Amount Due
04 B07-415M $128,624.00 $6,431.00 $122,193.00
Totals: $128,624.00 $6,431.00 $122,193.00
Grand Total: $128,624.00 $6,431.00 $122,193.00
-7
X c4f\o fia
Verified By DATE

{This Section for Administrative Services Office Use Only)

Vendor Code 20878700

Cost Code 3Al

Veoucher No.

Verified By

Swy/ 4124

cﬁp’

APR 17 2014



